QuickStudy Gantt Chart

Oct 4, 2017

http://

Project manager

Project dates Sep 12, 2017 - Dec 16, 2017

Completion22%Tasks6Resources0

Tasks

Name	Begin date	End date
App Project Proposal 1- Week 3: 5% a. Present the topic and interview. b. Team members and their tasks. c. Project topic in word document of up to 1 page. d. The project topic should try to solve real world problem. e. As a minimum, the project must satisfy the requirements listed below. f. Select team members.	9/12/17	9/19/17
Milestone 1	9/20/17	10/5/17
2- Week 4: Milestone 1 16% a. Finalize on team members. b. Distribution of the work among team members. c. Work progress: Mockups and requirements analysis. d. Project plan and gantt chart. e. Mockups, Requirement Analysis, and defining the tools used in the project. f. Design Documents and Architecture diagrams.		
Milestone 2	10/6/17	10/24/17
3- Week 7: Milestone 2: 21% a. Present the project to the class. b. Explain the logic, functionality, design, implementation, and answer questions from audience. c. The app should run on a simulator and a device. d. Prototype, UI implementation, and implementing selected functionality. e. Draft Test Plan. f. Source code committed into Git Repository.		
Milestone 3	10/25/17	11/14/17
4- Week 10: Milestone 3: 21% a. Expected a working beta release. b. The app should run on a simulator and a device. c. Connect to server, fetch, and display data. d. Demonstrate the use of Git for the source code control. e. Explain and run Junit testing.		
Milestone 4	11/15/17	12/5/17
5- Week 13: Milestone 4: 11% a. Update on the work progress. b. Store data on the cloud and on device. c. Write Unit and Integration test cases. d. Design support of Portrait and Landscape. e. Demo the app on a tablet and on smartphone.		
Milestone 5	12/6/17	12/15/17
6- Week 15: Final Submission and Presentation. 26% a. Submit final version. b. Bug free software with all features and functionality. c. Complete test plan. d. Present the project to the class and interview with the teacher. e. Submit App documents, test plan, source code,etc. f. Integration testing and final version of test plan.		

Gantt Chart

Januari																					
GANTT	Project Proposal App Project Proposal																2018				
Name	Begin date	End date	Week 37 9/10/17	Week 38 9/17/17	Week 39 9/24/17	Week 40 10/1/17	Week 41 10/8/17	Week 42 10/15/17	Week 43 10/22/17	Week 44 10/29/17	Week 45 11/5/17	Week 46 11/12/17	Week 47 11/19/17	Week 48 11/26/17	Week 49 12/3/17	Week 50 12/10/17	Week 51 12/17/17	Week 52 12/24/17	Week 1 12/31/17	Week 2 1/7/18	Week 3 1/14/18
App Project Proposal	9/12/17	9/19/17																			
Milestone 1	9/20/17	10/5/17																			=
Milestone 2	10/6/17	10/24/17																			二
Milestone 3	10/25/17	11/14/17																			三
Milestone 4	11/15/17	12/5/17																			三
Milestone 5	12/6/17	12/15/17															1				

3

Resources Chart

GANTT	35	2017			ı		1	I	I					ı				2018		
Name	Default role	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43	Week 44	Week 45	Week 46	Week 47	Week 48	Week 49	Week 50	Week 51	Week 52	Week 1	Week 2	Week 3
TAUTIC	Delaalt Tole	9/10/17	9/17/17	9/24/17	10/1/17	10/8/17	10/15/17	10/22/17	10/29/17	11/5/17	11/12/17	11/19/17	11/26/17	12/3/17	12/10/17	12/17/17	12/24/17	12/31/17	1/7/18	1/14/18