QuickStudyganttchartv2

Oct 4, 2017

http://

Project manager

Project dates Sep 12, 2017 - Dec 15, 2017

Completion0%Tasks20Resources0

Tasks

| Name | Begin date | End date |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------|
| Proposal | 9/12/17 | 9/18/17 |
| 1- Week 3: 5% a. Present the topic and interview. b. Team members and their tasks. c. Project topic in word document of up to 1 page. d. The project topic should try to solve real world problem. e. As a minimum, the project must satisfy the requirements listed below. f. Select team members. | | |
| Milestone 1 | 9/19/17 | 10/5/17 |
| 2- Week 4: Milestone 1 16% a. Finalize on team members. b. Distribution of the work among team members. c. Work progress: Mockups and requirements analysis. d. Project plan and gantt chart. e. Mockups, Requirement Analysis, and defining the tools used in the project. | | |
| f. Design Documents and Architecture diagrams. | 0/40/47 | 40/5/47 |
| GanttChart(Adam) | 9/19/17 | 10/5/17 |
| Mockups(Adam) | 9/19/17 | 10/5/17 |
| Splash Screen(Ace) | 9/19/17 | 10/5/17 |
| Architectural Diagram(Ace) | 9/19/17 | 10/5/17 |
| Toolbar(Ruel) | 9/19/17 | 10/5/17 |
| Main Activity w/ Buttons(Ruel) | 9/19/17 | 10/5/17 |
| Create Activity w/ Form (Ruel) | 9/19/17 | 10/5/17 |
| Milestone 2 3- Week 7: Milestone 2: 21% a. Present the project to the class. b. Explain the logic, functionality, design, implementation, and answer questions from audience. c. The app should run on a simulator and a device. d. Prototype, UI implementation, and implementing selected functionality. e. Draft Test Plan. f. Source code committed into Git Repository. | 10/6/17 | 10/16/17 |
| Find Activity(Ruel) | 10/6/17 | 10/16/17 |
| DataBase Implementations(Ruel) | 10/6/17 | 10/16/17 |
| Filter Tool(Adam) | 10/6/17 | 10/16/17 |
| Google Maps(Adam) | 10/6/17 | 10/16/17 |
| Settings(Ace) | 10/6/17 | 10/16/17 |
| Splash Screen(Ace) | 10/6/17 | 10/16/17 |

3

Tasks

| Name | Begin date | End date | |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------|--|
| Create&Main Activity(Ruel) | 10/6/17 | 10/16/17 | |
| Milestone 3 | 10/17/17 | 11/6/17 | |
| 4- Week 10: Milestone 3: 21% a. Expected a working beta release. b. The app should run on a simulator and a device. c. Connect to server, fetch, and display data. d. Demonstrate the use of Git for the source code control. e. Explain and run Junit testing. | | | |
| Milestone 4 | 11/7/17 | 11/23/17 | |
| 5- Week 13: Milestone 4: 11% a. Update on the work progress. b. Store data on the cloud and on device. c. Write Unit and Integration test cases. d. Design support of Portrait and Landscape. e. Demo the app on a tablet and on smartphone. | | | |
| Milestone 5 | 11/24/17 | 12/14/17 | |
| 6- Week 15: Final Submission and Presentation. 26% a. Submit final version. b. Bug free software with all features and functionality. | | | |

- b. Bug free software with an reatures and furnationality.
 c. Complete test plan.
 d. Present the project to the class and interview with the teacher.
 e. Submit App documents, test plan, source code,...etc.
 f. Integration testing and final version of test plan.

11/24/17

12/14/17

Gantt Chart

Milestone 5



, ___ ...

QuickStudyganttchartv2

Oct 4, 2017

Resources Chart

GANTT Week 37 Week 38 Week 39 Week 40 Week 41 Week 42 Name Default role

5